Scott. II-27—20,000—16-11-40.

Public Works (1941) Department.

MS SERIES.

G.O. No. 1072

Dated 1-5-1941

[Despatch Abstract.]

Buildings - Bellary District - Hospet - Sub Collector's residence - Provision of barbed wire fencing - Revised estimate fo Rs.770/- Approved.

C.F. 31—12,006—28-11-39

Revenue DEPARTMENT.

CURRENT No.

Received 19 *Registered* 19



Subject.

Buildings - Government -(Bellary) - Sub Collector's quarters, Hospet - Provision of barbed wire fencing to the compound - Revised estimate - Administrative approval of the Government - Requested.

Ref.E. No. 1393/41-1.

Station Madras, *Dated the* 16th April 1941.

From

S. Venkateswaran Esq., I.C.S.,
Secretary,

Board of Revenue.

F.W. Stewart Esq., C.I.E., M.C., I.C.S.,
Commissioner of Land Revenue.

Read: From A.D. Crombie Esq., C.I.E., I.C.S., Collector of Bellary Ref.C.No.1241/41 dated 16-3-1941.

Buildings - Government - Sub Collector's Quarters, Hospet - Providing barbed wire fencing to the compound - Revised estaimte.

P 11 of (M) In G.O. No. Ms. 2014 Public Works dated 16-8-1939 communicated in B.P. Misc. No.2385 dated 23-8-1939, an expenditure of Rs.600/- on the provision of wire fencing on the northern and western sides of the compound of the Sub Collector's bungalow at Hospet was approved, and the Board was pleased to order that this work may be included in the list of minor works for 1940-41. The Executive Engineer says that an estimate was sanctioned by him for Rs.600/- and a work slip for Rs.650/- was also approved by him in November 1940. Subsequent to the sanction of the estimate the price of iron articles

has abnormally increased due to the war, and this has necessitated the preparation of a revised estimate which amounts to Rs.770/-. As the cost (of the revised estimate) exceeds the estimate already approved by Government by more than 10%, I request that the Board may be pleased to obtain the revised administrative approval of Government under para 102 of the Public Works Department Code. P29 BR 5

2. The revised estimate, the original estimate and other enclosures received from the Executive Engineer, Bellary, together with a copy of his letter 38/40 dated 25-2-41 are enclosed.

Copy of No.32 C/B-161 dated 25-2-1941 of the Executive Engineer, Bellary Division, Bellary.

Sub: Providing barbed wire fencing with R.C. posts etc. for the compound of the Sub Collector's quarters - Hospet Revised estimate.

In G.O. No. Ms. 2014 dated 16-8-39 the Government approved (19) an expenditure of Rs.600/- for providing barbed wire fencing for the compound of Sub Collector's quarters Hospet by the Executive Engineer in D.R. No.59 By/9-39 and a workslip for Rs.650/- was approved in November '40. Subsequent to the date of sanction of the estimate the price of iron articles has abnormally increased due to the war. Hence the estimate is now revised adopting current market rates and the revised estimate for Rs.770/- is herein enclosed for obtaining the revised administrative approval of Government under para 102 of the Madras Public Works Department Code. The original estimate and work slip are also enclosed for reference and return. A revised rent data statement is also enclosed. P29 4

and an estimate for Rs 600 for this work was sanctioned.

P2-16 4

A grant of Rs.500/- is reserved for the work during the current year. Hence I am proceeding with the work in anticipation of Government approval to the revised estimate, and I request that urgent action may be taken in the matter.

Reference:

Submitted to the Government.

2. In the circumstances reported by the Collector in his

letter cited above, the Board recommends that Government may be pleased to accord administrative approval for the work under P2934 para 102 of Public Works Department Code.

3. Necessary funds will be provided by the Board after orders of Government according administrative approval are received.

N. Raigoswami
Under

For SECRETARY.

To

The Secretary to Government,
Public Works Department
(with enclosures in original to be returned).

Cyt.16.4.

Ra/SA 1614.

O.F. 16.

DRAFT FOR APPROVAL.

5/ 1.5 Date. Initials.

SUBJECT :— P.W.D

When received for fair copying ..
When copied ..
When examined..
When signed ..
When despatched.

Buildings. Bellary Dt. Hoshet. Sub-Collectors' residence. Provision of barbed wire fencing — revised estimate Rs for Rs 770/- Approved.

READ AGAIN G.O No 2014 PW, dated 16. 8. 1929 P11/(M)

" " " " 19

READ *ALSO* :—

e No. 1303/41 From the Bd of Rev. O., No. 1393/41, dated 16/4/1941, P1-24

" " " " 19

" " " " 19

Order ~~Resolution~~ Ms. No. 1072, dated 1-5-41 19

The Govt approve an expenditure of Rs 770/- (Rupees seven hundred and seventy only) on the provision of wire fencing on the northern and western sides of the Compound of the Sub-Collector's bungalow at Hoshet, Bellary District in supersession of the expenditure of Rs 600/- sanctioned for the purpose in G.O. No. 2014 PW dt 16/8/1929.

Addl Asst to the 2.5.41

The CE (S&R) visit estimate and plan

The Bd of Rev. P11 of (M)

Copy to Pub I dept (Rl) office

1814.

22

Nos

Note

The draft order overleaf may be sent to Pub (Spl) and Finance for acceptance.

MJ
18.4.

Jm
18.4.41

VCW
8/4/41

S
22

PPP
4.41
4

Pub.

P.W. no. 1303 C/41-1
22.4.4.

Fin.

Public (Spl)

The draft order may be accepted and the file passed on to Finance

CK.
23.4.41

SR
23/4

Fin

Public (Spl) no. 74/0/41-1

23. 4. 41.

Finance (E.I.)

Please see report from the Executive Engineer, Bellary Division on page 7 ante and the Collector's letter on pp 1-2 c.f.

Submitted that the draft order on page 1 ante may be accepted and the Case returned to the Pub. Dept.

ASST. SECRETARY TO GOVT. PUBLIC WORKS DEPT. 30 APR 1941

1445 C

DEPUTY SECRETARY TO GOVT. PUBLIC WORKS DEPT. 24 APR 1941

ASST. SECRETARY TO GOVT. PUBLIC WORKS DEPT. 25 APR 1941

FINANCE DEPARTMENT

Fin no. 13267 E.I-1
28/4/41

Submitted

The excess of Rs 170 (Rs 770 - Rs 600) in the estimates is due to the increased price of iron - vide p 7 ante

There is a provision of Rs 1 lakh under "50. a. Civil Buildings etc. E. Gl. Admin - minor works" - vide p 6 Current Budget for 1941-42.

Fin no. 13267 (EI)

28/4/41

The C. and L. have not worked about funds in the forecast for the works

25-4-41
25/4/41

26.4.41

DS.

PPP
4

P.W.D.